
N00236.000753
• . 1 ALAMEDA POINT

5090 SSIC NO. 5090.3

Ser 1811GM/L2410 _-"

16 Sep 92 _oo.

From: Commander, Western Division, Naval Facilities Engineering Command 00"-L-
To: Distribution

Subj: INSTALIJATION RESTORATION PROGRAM MONTHLY STATUS REPORT 0o._5._c
FOR AUGUST 1992, NAVAL AIR STATION, ALAMEDA I l _ II

Encl: (1) Monthly Status Report - AUGUST 1992 oo"-ff"
.. o_°

..... 1. Enclosure (1) is the Monthly Status Report for the month of August 1992 on the " 09J
Remedial Investigation/Feasibility Study (RI/FS) at the Naval Air Station (NAS),

• Alameda.
#o,e .

2. For further information regarding this matter, please contact Mr. Gary J. Munekawa, i'_i:i:i:: ...-.-
Code 1811GM, (415) 244-2524.

E
" 01

LOUISE T. LEW -------
By direction o_._L3.

_016

. I_istribution:
vCalifomia Department of Toxic Substances Control (Attn: Virginia I__sky) 09A._._A_

CaliforniaRegionalWater QualityControlBoard (Attn: JanetteBaxter) _-
California Department of Fish & Game (Attn: Mike Rugg) ogA.__L._
US Environmental Protection Agency (Atm: Julie Anderson)
USFish&WildlifeService(Attn:DonPalawski)
US Department of the Interior (Attn: William Alien)
US Army Corps of Engineers (Attn: Sharon Moreland) 02
National Oceanic & Atmospheric Administration (Atm: Denise Klimas) _.
Bay Area Air Quality Management District (Attn: Brian Jennison) o4
Bay ConservationandDevelopmentCommission(Attn: ChrisPerry) --
Community Advisory Committee (Atm: Roberta Hough/Lyn Stirewalt) 95

Copy to: . _B
NASAlameda(Atm:RandyCate)
COMNAVBASE San Francisco (Atm: Randy Friedman)
PRC Environmental Management, Inc. (Attn: Duane Balch)
James M. Montgomery Consulting Engineers (Attn: Ken Leung) i°

Blind copy to: 1
1811, 1811GM, 1811GK, Admin Record (w/3 copies) _, ISt c_,
WRITER: G. Munekawa/1811GM/X2524 J
TYPIST: George Munekawa
FILE: Alameda/NAS -_P

20

09R

FILE ROUTING SHEET . WESTDiV 5216/1 (REV. 6_5)



INSTALLATION RESTORATION PROGRAM
MONTHLY STATUS REPORT

NAS ALAMEDA

AUGUST 1992

1. Progress During this Reporting Period:

Phases 1 and 2A

* The PRC team continued performing the QA\QC and data validation on the Navy's
previous contractor's electronic data base for the Phases 1 and 2A sites.

Phases _B and 3 RI/FS

* The PRC team prepared and submitted the addendum to the data summary report (DSR) to
the Navy and DTSC. _

* The Navy met with the DTSC on August 19, 1992, to discuss the revised RI/FS schedule,
agency responses to the data summary report (DSR) submitted in April, and additional
field work activities based on report recommendations. A revised RI/FS schedule based
on DTSC input from that meeting was presented at the Technical Review Committee
(TRC) meeting held at the DTSC on August 27, 1992.

Phase 4. Ecoloiical Assessment Study

* PRC and the Navy continued contzactual actions for the implementation of the ecological
assessment field work.

Phases 5 and 6 RI/FS (SWAT)
* The PRC team received Navy comments on the Draft SWAT Report on August 6, 1992,

and incorporation of these comments has begun.

* The first, second, and third quarter ground-water sampling data, along with the in situ
permeability tests, were reviewed for the purpose of assessing the course of action to be
taken on any future aquifer test wells. A letter concerning the test wells, detailing
conclusions and recommendations, has been generated and is in internal review by the
PRC team.

* The fourth quarter ground-water data supplied by the laboratory (ESE) was evaluated,
QA\QC reviewed, and validated.

I]VIF Removal Action

* The removal action requested by the DTSC was discussed at the August 19 and 27, 1992,
meetings, as was the preparation of an engineering evaluation/cost analysis (EE/CA),
based on the analytical results outlined in the revised Final Field Investigation Report.
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2. Meetingl and Reports During this Profress Period:

MEETINGS

* The Navy attended a meeting at the DTSC office on August 19, 1992, to discuss the RI/FS
schedule, regulatory comments to the Phases 2B and 3 DSR, and the IMF removal action.

* The Technical Review Committee meeting for NAS Alameda was held at the DTSC office
in Berkeley on August 27, 1992.

* The Navy submitted to the DTSC on August 5, 1992 of the Draft Final Background and
Tidal Influence Studies, and Additional Work at Sites 4 and 5, Data Summary Report.

3. Problems Encountered and Resolutions:

Phases 1 and 2A RI/FS ....

* The Navy's previous contractor's electronic data base was checked for Completeness.
Almost all of the field samples are in place (approximateIy 20 were missing and these have
been entered into the data base). Very little QA/QC data are in the data base as received
from the previous contractor. Internal inconsistencies have also been identified within the
data base. The spelling of analytes, units used, and capitalization of terms were not the
same for all samples. These errors have been corrected.

* Detect-only data tables are being generated for advance distribution to the DTSC, and are
being manually checked against the QA/QC data received from the Navy's previous
contractor. The data set may be subject to significant limitations due to the
incompleteness of the QA/QC data.

IMF Removal Action

* On August 31, 1992, the Navy received comments to the revised Final Field Investigation
Report, in a letter from the DTSC (dated August 27, 1992). This letter formalized the
DTSC's request to perform a removal action, prepare the EE/CA and submit an EE/CA
report that addresses the presence of hydrocarbons, as well as the lead and low pH, found
in soil and ground water at the site. The Navy will prepare a response addressing the
DTSC's request.

4. Meetings and Reports Scheduled for September and October 1992:

I ff,KTdF_C
* The PRC team will meet with the DTSC toxicologist on September 17, 1992, to discuss risk

assessment assumptions and approach, and will meet with the DTSC geologist(s) on
September 28, 1992, to discuss agency responses to the draft final DSR (Phases 2B and 3),
particularly with respect to drilling "deep" zone wells.
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REPORTS
* A secondroundof ground-waterbackgroundsamplingwillbe presentedina draftfinal

report(thisisan addendum documentsupportingtheDraftFinalBackgroundand Tidal
InfluenceStudies,and AdditionalWork atSites4 and 5,DataSummary Report),and will
be submittedforagencyreviewon September30,1992.

* Pendingthe resultsof themeetingsscheduledwiththeDTSC toxicologistand geologist,
theNavy willsubmittotheDTSC theFinalPhases2B and 3 DSR (withresponsestoDTSC
comments)on OctoberI,1992.

* The DraftFinalSWAT Reportwillbe submittedforagencyreviewon October5, 1992.

5. Activities Planned for September and October 1992:

phases 1 and 2A RI/FS ....
* The PRC team will begin preparation of the Phases 1 and 2A DSR, and detect-only data

tables are being generated for advance distribution to the DTSC in late September.

phases2B and 3 RI/FS
* PRC willincorporateDTSC and Bay Area AirQualityManagement District(BAAQMD)

comments intotheFinalAirQualityAnalysisreport,forsubmittaltotheDTSC in
September.

* The PRC team will proceed with revising the health and safety plan for additional field
work at the Building 5 plating shop (Site 5).

Phase 4 Ecological Assessment Study
* A subcontractor will be selected for the ecological assessment and a contract task order

should be negotiated and awarded. Field activities are expected to commence by mid-
October.

phases 5 and 6 RI/FS
* The PRC team finished evaluating the fourth quarter QA/QC data. These data were

added to the draft final version of the SWAT report, as were Navy comments on the Draft
SWAT Report

* The PRC team will submit the Draft Final SWAT Report to the Navy for their final
review prior to distribution to the agencies on October 5, 1992

IMF Removal Action
* The Navy will prepare its response to DTSC comments on the Final Field Investigation

Report, and DTSC's August 27, 1992, letter requesting preparation of the EE/CA at the
IMF site.
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